
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Wisconsin Central LTD., the Village of Mundelein, the County of 
Lake, and the State of Illinois, Department of Transportation. 

Stipulated Agreement regarding the installation of an Automated 
Horn System (AHS system) at the crossings of the Company’s 
track with public highways known as Butterfield Road, Illinois Rte. 
60 (IL 60), Allanson Road, Hawley Street, Park Street, Maple 
Street (IL. Rte. 176), Dunbar Road, Winchester Road, and 
Peterson Road, located inhear the Village of Mundelein, Lake 
County, Illinois, designated as crossings AAR/DOT 689 698N, 
milepost 37.37M; AAR/DOT 689 699V, milepost 37.50M; 
AAR/DOT 689 701U, milepost 38.65M; AAR/DOT 689 703H, 
milepost 39.80M; AAR/DOT 689 704P, milepost 39.94M; 
AAR/DOT 689 705W, milepost 40.10M; AAR/DOT 689 707K, 
milepost 40.85M; AAR/DOT 689 ‘709Y, milepost 41.78M; and 
AAR/DOT 689 71 OG, milepost 42.38M, respectively. 

: T01-0029 

By the Commission: 

On April 25, 2001, the Illinois Commerce Commission (“Commission”) entered its 
Interim Order in this matter that required, among other things, the Wisconsin Central LTD 
(“WC”) to install an automated horn system at nine crossings inhear the City of 
Mundelein, Lake County, Illinois. The installations were required to be completed within 
by August 31, 2001. The cost for the automated horn system for the seven crossings on 
the local road system was ordered paid 100% by the Grade Crossing Protection Fund 
(“Fund”) with the two crossings on the state system being paid 100% by the Illinois 
Department of Transportation (“IDOT). 

On December 5, 2001, a Supplemental Interim Order was entered by the 
Commission granting to the WC an extension of time to and including December 31, 
2001, within which to complete the automated horn system installation at the nine 
crossing in the Village of Mundelein. The Supplemental Interim Order further revised the 
estimates of cost for the installation, including the connection to the existing WC warning 
devices, of the automated horn system. The increase in cost for the installation of the 
automated horn system was divided between the Fund and IDOT in the same percentage 
as contained in the original Interim Order; an increase to the Fund of $87,061 and to 
IDOT in the amount of $29,833. 
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On March 4, 2002, the WC filed its supplemental Petition with the Commission 
requesting a further extension of time to and including May 31, 2002, within which to 
complete the work as required by the original Interim Order and Supplemental Interim 
Order, dated April 25, 2001 ,and December 5, 2001, respectively. The WC states that it 
has installed the automated horn system at the nine crossings and in early January, 
2002, testing of the system was conducted in coordination with members of the 
Commission's Rail Safety Section. At the direction of Commission staff, adjustments 
were required to be made to the microphone placement in the horns. WC needs 
additional time within which to finish the microphone adjustments and conduct follow-up 
testing prior to the automated horn system being activated. 

On March 6, 2002, the Illinois Department of Transportation filed its response to 
the WC Supplemental Petition stating that it had no objection to the relief as sought by 
the railroad. In addition, the Rail Safety Section staff has reviewed the Supplemental 
Petition and has no objection to the entry of a Supplemental Interim Order granted said 
extension of time to and including May 31 , 2002. 

The Commission, having given due consideration to the Supplemental Petition and 
to the entire record herein, finds that: 

1) the Commission has jurisdiction over the parties and the subject matter of 
this proceeding; 

2) the prefatory portion of this Supplemental Interim Order is true and correct 
and shall remain in full force and effect except as herein modified; 

3) an extension of time to and including May 31, 2002, should be granted to 
WC within which to complete the work as required by the original Interim 
Order and Supplemental Interim Order dated April 25, 2001, and December 
5, 2001, respectively; 

4) all other terms and conditions of the original Interim Order and 
Supplemental Interim Order dated April 25, 2001, and December 5, 2001, 
respectively, shall remain in full force and effect except as herein modified. 

IT IS THEREFORE ORDERED by the Illinois Commerce Commission that an 
extension of time to and including May 31, 2002, be, and it is granted, to Wisconsin 
Central, LTD, within which to complete the work of modification to the automated horn 
system at the nine aforementioned crossings inhear the Village of Mundelein, Lake 
County, Illinois. 

IT IS FURTHER ORDERED that all other terms and conditions of the original 
Interim Order and Supplemental Interim Order, dated April 25, 2001, and December 5, 
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2001, respectively, are true and correct and shall remain in full force and effect except as 
herein modified. 

IT IS FURTHER ORDERED that, subject to Sections 18c-2201 and 18c-2206 of 
the Law, this is a final decision of the Commission subject to Administrative Review Law. 

By Order of the Commission this 27'h day of March, 2002. 

Chairman 

1-1 
SENION CHIEF 
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